Citizens Advisory Committee

For Baltimore City Water Contract 1070

Loch Raven Dam Rehabilitation

Meeting No. 4

On Thursday, March 27, 2003, the fourth meeting of the Loch Raven Dam Rehabilitation
Project, Citizens Advisory Committee was held at the Providence Road Volunteer Fire House.

The following people were in attendance:

Mike Schultz

Peter Rock

Larisa Feldsher
Avon A. Holland
Bryan Mclintire

Bob Berner

W. Gordon Dick
Rachel Ellis

Off. Carl R. McQuay
Mattherw Herwick
Lt. Scott Ebbert
Walt Savoye

V. Charles Rinaudo
Larry Townsend
Joseph Kelly
Wayne Smith
Marge DiNardo

Pat Dolan

Sandra Dolan
Marye Kellerman

Charlie and Buff Conklin

City of Baltimore

City of Baltimore

City of Baltimore

City of Baltimore

Baltimore County Council
Baltimore County DPW

Heery International, Inc.

Gannett Fleming, Inc.

Baltimore County Police
Providence Road VFC

Providence Road VFC

Dogwood Hill Community Association
Chatterleigh Association

Greater Timonium Community Council
Hampton Gardens

Glen Arm Community Association
Pot Spring Community Association
Cromwell Bridge Road Community
Cromwell Bridge Road Community
Providence Community Association
Glen Arm Community Association

Items of discussion were as follows:

Item 1-6 County Enforcement - Item Resolved

Item 1-9 Emergency Vehicle Access - The scheduled site visit, with Mr. Savoye

and Watershed Maintenance, of the Providence fire trail was cancelled due
to inclement weather. It will be rescheduled.

Item 1-10 Cowpens Stop Light - The paving will be completed within the next few
weeks weather permitting.
Subsequent to the meeting, the paving has been completed. Item resolved.
Item 1-11 Traffic Camera - The camera has been reinstalled at Dulaney Valley Road and

Seminary Avenue.
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Item 1-12

Item 4-1

Item 4-2

Item 4-3

Item 4-4

Item 4-5

Project Status - Work completed to date includes:

e The project trailer complex is installed.

¢ Rock removal is ongoing on the east side of the dam.

e The spillway bulkhead which keeps half of the dam dry for construction
purposes is being installed.

e Rock anchor installation is ongoing.

¢ Road checkpoints are in place at Loch Raven and Cromwell and Loch Raven
and Providence.

o Excavation materials are being hauled to a site in Harford County.

Minebank Run - The City will arrange a meeting between ASIC and the County
to see if any of the large rock excavation can be used on the County’s Minebank
Run project.

Traffic/2003 - Hauling in of RCC material and hauling out of excavated material
will commence this Spring/Summer. CAC members will be notified when the
work is ready to begin.

Fall RCC Placement - The East Side RCC placement will take place this fall.
The work will take 4 to 5 weeks working 16 to 20 hour days, 6 days a week.
There will be no increase in the daily volume of truck traffic, and proceeding in
this manner can reduce the contract duration by 4 months. Nighttime lighting will
be focused on the dam. Decibel readings have also been taken and show that
the homes closest to the site will not be subject to noise levels above the
allowable 55 decibel limits.

The City is scheduling a meeting with the homeowners closest to the site to
inform them of this upcoming work. The contractor is aware that if proceeding in
this manner results in an intolerable level of inconvenience to homeowners, they
will have to modify their procedures. There is also no change in truck delivery
times and routes.

Subsequent to the 3-27-03 Citizen Advisory Committee meeting, the City met
with residents from High Country Road and Old Carriage Road to discuss the
construction and the contractor’s proposed working hours during RCC
placement. The 10 attendees were curious about the construction, but had no
complaints about either current or proposed work, including the extended shifts
planned for the fall.

Old Mill Site - At this time, there are no plans to use this site for storage.

County Police Update - To date, all trucks going to or leaving the construction
site that were stopped by the police have passed inspection. The County has
also issued numerous speeding tickets on Providence but none to the project
trucks.




Item 4-6 Site Tour — The City will coordinate a site tour later this summer for the Citizens
Advisory Committee meeting, contingent upon homeland security alert status —
during Code Orange no public access is permitted on water and wastewater
facility property. Notification of the date for this tour will be forwarded as details
are finalized — we are planning for late summer when the area will (hopefully!) be
dry to allow folks to walk down into the work area.

If you have any questions concerning these minutes, please contact me at your convenience.
Sincerely,

MIKE SCHULTZ

CHIEF

CC: Mr. George L. Winfield Mr. Kurt Kocher File
Mr. Jay Sakai All Attendees



